

PASTOR, BEHLING & WHEELER, LLC 2201 Double Creek Drive, Suite 4004 Round Rock, TX 78664

Tel (512) 671-3434 Fax (512) 671-3446

December 12, 2013 (PBW Project No. 1824)

VIA ELECTRONIC MAIL AND HAND DELIVERY

Mr. Gary Beyer Project Manager VCP-CA Section, MC-221 12100 Park Circle Austin, Texas 78753

Re: Modification to Voluntary Cleanup Agreement, Undeveloped Buffer Property VCP Project, Frisco, Collin County, Texas; VCP No. 2541

Dear Mr. Beyer:

On behalf of the VCP applicants for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared a modification to the VCP Agreement which revises the submittal schedule for the Affected Property Assessment Report (APAR) and Response Action Plan (RAP). The schedule revision is based on the following:

- Based on comments received on the Former Operating Plant (FOP) Affected Property Assessment Report (APAR), the groundwater classification for the Undeveloped Buffer Property will be assumed to be a Class 2 groundwater resource. This change will result in new protective concentration levels being applicable at the Site and, consequently, additional investigation activities are needed to complete the APAR under a Class 2 groundwater scenario; and
- The time required for pre-submittal review of draft documents are longer than originally
 projected given the time associated with a review process involving multiple coapplicants.

Should you have any questions, please do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC

HAND DELIVE

RECEIVED

CEQ Remediation Division

Tim Nickels Senior Scientist

Eric F. Pastor P.E. Principal Engineer

Mr. Gary Beyer December 12, 2013 Page 2

cc: Matthew A. Love – Exide Technologies
Christine Graessle – Exide Technologies
Vanessa Coleman – Exide Technologies
Aileen Hooks – Baker Botts
Paulina Williams – Baker Botts
Kerry Russell – Russell and Rodriguez
Art Rodriguez – Russell and Rodriguez
Ron Patterson – City of Frisco
Henry Hill – City of Frisco
George Purefoy – City of Frisco
Mack Borchardt – City of Frisco
Wade M. Wheatley – Cook-Joyce
Richard Varnell – Cook-Joyce
Rusty Simpson – Southwest Geoscience

MODIFICATION TO VOLUNTARY CLEANUP AGREEMENT VCP No. 2541

SUBMITTALS AND SCHEDULES

The following plans and reports were included with the Voluntary Cleanup Program application in this Agreement, or have been added by amendment to this Agreement:
X Phase I Environmental Site Assessment (ESA) Phase II/Limited Phase II ESA Affected Property Assessment Report Response Action Plan X Other Soil Investigation Report, J Parcel Area, Exide Technologies, Frisco, Texas
The required submittals shall include a monthly status report, which describes all activities completed for the current month and those planned for the upcoming month. In order to complete the voluntary cleanup activities which are necessary for Certificate of Completion issuance, the following plans and reports will be submitted according to the schedule specified below (put anticipated date of submittal of report in blanks or NA if not applicable): Affected Property Assessment Report
Response Action Plan by April 1, 2014 Response Action Completion Report Within 90 days of completion of the response action
Response Action Effectiveness Reports NA
Post-Response Action Completion Reports NA
Monthly Status Report will be submitted by the 10th of each month
Other reports
If the Applicant is self-implementing to Remedy Standard A, a completed TCEQ Form 10323 (Self-Implementation Notice) must be attached to this Agreement amendment. If the Applicant is

(Self-Implementation Notice) must be attached to this Agreement amendment. If the Applicant is self-implementing, TCEQ will not review or comment on site-specific issues submitted by the Applicant prior to submittal of the Response Action Completion Report or the Response Action Effectiveness Report if the RACR has not been previously submitted.

The TCEQ may terminate the Agreement if:

- 1) the aforementioned submittals are not submitted by the time frames stated above, unless TCEQ approves an Applicant's revised schedule; or
- 2) responses to TCEQ comments on the aforementioned submittals are not submitted in accordance with time frames provided in TCEQ comment letters.

SIGNATURES

Applicant A	
By: Sull al	Name: Bruce A. Cole (print or type)
(signature of authorized representative)	(print or type)
Date: 12/06/2013	Company: Exide Technologies
Applicant B	
By:	Name:
By:	Name:(print or type)
Date:	Company: City of Frisco
Applicant C	
By:	Name:
By:(signature of authorized representative)	Name:(print or type)
Date:	Company: Frisco Economic Development Corporation
Applicant D	
By:	Name:
(signature of authorized representative)	(print or type)
Date:	Company: Frisco Community Development Corporation
TCEQ Representative	
By:	Name:
By:(signature)	Name:(print or type)
Date:	Title:

SIGNATURES

Applicant A	
By:(signature of authorized representative)	Name:(print or type)
Date:	Company: Exide Technologies
Applicant B	
By:	Name:(print or type)
Date:	Company: City of Frisco
Applicant C	
By: (signature of authorized representative)	Name: James L. GANON (print or type)
Date: 12-6-13	Company: Frisco Economic Development Corporation
Applicant D	
By:(signature of authorized representative)	Name: (print or type)
Date:	Company: Frisco Community Developmen Corporation
TCEQ Representative	
By:(signature)	Name:(print or type)
Date:	Title:

SIGNATURES

Applicant A	
By:	Name:(print or type)
Date:	Company: Exide Technologies
Applicant B By: Furfy (signature of authorized representative) Date: 12-6-13	Name: <u>George Purefoy</u> (print or type) Company: <u>City of Frisco</u>
Applicant C	
By: (signature of authorized representative)	Name:(print or type)
Date:	Company: Frisco Economic Development Corporation
Applicant D By:	Name: <u>George Pure Foy</u> (print or type) Company: <u>Frisco Community Development</u> Corporation
TCEQ Representative	
By:(signature)	Name:(print or type)
Date:	Title: