

PROJECT SCHEDULE

CITY OF FRISCO COMPREHENSIVE PLAN Working Schedule



Description of Effort	Proposed Dates	2023								2024												25
		May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan
Contract Approval Date	Tuesday, April 4, 2023																					
Monthly Coordination Calls & Core Team Calls	Ongoing																					
External Project Kickoff and Core Team Coordination Call	Fri, May 19, 2023																					
Engagement #1 CPAC/City Council Kickoff Meeting	Thu, Jun 22, 2023																					
Engagement #2 CPAC Guiding Principles	Thu, Aug 10, 2023																					
Engagement #3 Open House Listening Session	Thu, Aug 24, 2023																					
Engagement #4 CPAC Goals (Part 1)	Mon, Oct 02, 2023																					
Engagement #5 CPAC Goals (Part 2)	Wed, Oct 11, 2023																					
Engagement #6 CPAC Strategy Concepts (Part 1)	Wed, Nov 15, 2023																					
Engagement #7 CPAC Strategy Concepts (Part 2)	Wed, Nov 29, 2023																					
City Staff Land Use Workshop	Wed, Dec 13, 2023																					
Engagement #8 CPAC Draft Review - Public Facilities & Services	Wed, Feb 07, 2024																					
Engagement #9 CPAC Draft Review - Economic Development	Thu, Feb 22, 2024																					
Engagement #10 CPAC Draft Review - Land Use Text	Wed, Mar 27, 2024																					
*Engagement #11 CPAC Aspirations	Wed, Apr 10, 2024																					
Engagement #12 CPAC Draft Review - Land Use Map/Categories	Wed, Apr 24, 2024																					
Meeting materials to CPAC	Wed, May 15, 2024																					
*Engagement #13 CPAC Aspirations/FLUP/Housing Review	Wed, May 22, 2024																					
City Staff draft materials due	Mon, May 27, 2024																					
City Staff comments due	Mon, Jun 03, 2024																					
Meeting materials to City Council	Mon, Jun 10, 2024																					
*Engagement #14 City Council Workshop	Mon, Jun 17, 2024																					
Engagement #15 CPAC Draft Review - Housing	Wed, Jul 10, 2024																					
Engagement #16 CPAC Draft Review - Transportation	Wed, Jul 24, 2024																					
Engagement #17 CPAC Complete Draft Review	Wed, Sep 11, 2024																					
Engagement #18 CPAC/P&Z/City Council Approves Plan for Open House	Sept/Oct TBD, 2024																					
Engagement #19-20 Open House Feedback on Draft Plan (Up to 2)	Oct TBD, 2024																					
Engagement #21 CPAC Plan Final Review and Recommendation	Oct/Nov TBD, 2024																					
Engagement #22 CPAC/P&Z/Council Plan Workshop Discussion	Nov TBD, 2024																					
Engagement #23 P&Z Commission Public Hearing & Recommendation	Dec TBD, 2024																					
Engagements #24-25 City Council Public Hearing (Up to 2)	Jan TBD, 2025																					

*Additional meetings to be authorized via Special Services phase